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SCOPE OF WORK 

 

PROJECT SPECIFIC 

Construction Inspection 

 

PROJECT # BR 0252-420 

 

PROJECT CODE # 18889 
 

PROJECT I-25 / Santa Fe Interchange & Alameda over Platte River Bridge  
 

 

LOCATED ON I-25 at US 85   
 

MP 207 to MP 209 

 

Denver, Colorado 

 

 

Region 1 

 

 

THE COMPLETE SCOPE OF WORK INCLUDES THIS DOCUMENT, ATTACHMENTS 

AND ANY REFERENCES IDENTIFIED WITHIN, AND AS AMENDED BY TASK ORDER. 

 

SECTION 1  GENERAL REQUIREMENTS 

SECTION 2 CONSTRUCTION MANAGEMENT REQUIREMENTS 

SECTION 3  INSPECTION REQUIREMENTS 

APPENDIX  

PROJECT PLAN SHEETS 
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SECTION 1 

General Requirements: 

 

1.1 General Scope of Work Description: 

CDOT is requesting proposals for the construction inspection for the reconstruction of the 

interchange of I-25 at US 85, as further described in this document.  The project is 

estimated to begin in January 2014 and estimated to extend through June 2016. 

 

1.2 Definitions 

CDOT Resident Engineer - The CDOT Resident Engineer, or designee, is responsible to 

the Region Program Engineer for the quality and successful completion of a transportation 

project. The Resident Engineer authorizes interim and final payments and all changes to 

Contracts for all Consultants and Contractors.   

CDOT Project Engineer - The CDOT Project Engineer reports to the CDOT Resident 

Engineer.  

Contractor - The individual, firm or corporation contracting with CDOT to construct the 

transportation project.  

Consultant Assistant Project Engineer (CAPE) – The Consultant Assistant Project 

Engineer reports to the CDOT Project Engineer to assist in the administration and 

satisfactory completion of the project under contract.  The CAPE works directly for the 

CDOT Project Engineer. The duties of the CAPE are limited to those duties in the scope of 

work and as delegated by CDOT Project Engineer and the CDOT Resident Engineer.  

Consultant Office Manager – The Consultant’s employee who is responsible for the 

organization of the daily records, communications, file keeping, project paperwork 

necessary during the project.  The Consultant Office Manager shall be assigned to the 

project field office full time during the project. 

Consultant Inspector, Materials Testing Technician - The Consultant's employees who 

perform inspection and testing services under the responsible charge of the CDOT Project 

Engineer or CDOT Resident Engineer.  

1.3 Project Description and Location 

Project # BR 0252-420 (18889) is described as the reconstruction of the I-25/Santa Fe 

Drive Interchange, MP 207 to MP 209 for a total project length of 2 miles.     

The proposed project includes reconstruction of Santa Fe Drive under I-25 from the Platte 

River to Alameda Avenue, construction of a bridge on Santa Fe Drive over the Platte River, 

construction of a new flyover structure from Alameda Avenue to NB I-25, construction of a 

bridge on Alameda Avenue over the Platter River, and reconstruction of portions Alameda 

Avenue, installation of storm sewer, inlets and outlet structures, construction of detention 

ponds, caissons, and retaining walls.  
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1.4 Work Duration  

 The estimated time period for the work described in this scope of work covers an 

estimated 3 year period beginning approximately June 2013.  The project has an estimated 

construction completion of June 2016.  The Consultant shall provide full inspection 

services during the construction phase of the work unless otherwise directed by the 

Resident Engineer. 

 Work may be required night and/or day, on weekends, holidays and/or on a split shift 

basis.  Work weeks may be in excess of or less than the standard 40-hour week. 

 

1.5 Staffing Needs 

The Project will require, at a minimum, a construction staff for the project as follows: 

1 Senior Construction Inspector  

3 Junior Construction Inspectors 

Actual staff size during the project may be modified by the Resident Engineer as required 

by the work load. 

All Consultant construction personnel shall remain assigned to the project site during the 

construction, unless otherwise directed by the Resident Engineer. 

 

1.6 Submittals by the Consultant 

The Consultant shall, as part of their submittal, propose the number of personnel needed to 

adequately staff the project.   

The Consultant’s staffing shall be composed of  personnel, experienced in CDOT project 

procedures and methods, bridge construction, concrete pavement construction, concrete 

pipework, drainage, utility construction, materials testing and inspection, schedule review 

and analysis, and all types of roadway construction.  Resumes and three references are 

required for all personnel proposed for the project.    

 

1.7 Interviews 

CDOT will not conduct interviews with the top three (3) rated firms short-listed from this 

initial selection.  CDOT will award the contract based soley on the SOI and Work Plan (No 

Interview).   

 

1.8 General Work Initial Project Meeting  

Project BR 0252-420 (18889) will be administered by the CDOT Resident Engineer unless 

otherwise changed by the Program Engineer.  All support construction staff will be either 

CDOT or Consultant personnel as assigned by the Resident Engineer. CDOT reserves the 

right to replace Consultant personnel with available CDOT personnel as CDOT staffing 

allows. 
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The Consultant and CDOT project personnel shall meet weekly to coordinate and schedule 

the required work.  The Consultant shall submit a schedule of the Consultant’s required 

scope of work for the project to CDOT for approval. The Consultant shall complete all 

work in accordance with the approved schedule or as approved by the CDOT Program 

Engineer or the CDOT Resident Engineer.   

 

1.9 Authorization to Proceed 

Work shall not commence until the written Notice to Proceed is received by the Consultant, 

and shall be completed in the time specified. 

 

1.10 Routine Billing & Reporting 

The Consultant shall provide the following on a regular basis: 

 1.)  Monthly billing formats, suitable to the CDOT Resident Engineer, for all 

contract activities performed by the Consultant staff.  The Consultant shall submit CDOT 

Form 10s or a timesheet format approved by CDOT for all Consultant personnel assigned 

to the project with each monthly billing. 

 2.)  Periodic reports and billings required by CDOT Procedural Directive 400.2 

1.11 Status of Contract 

 

The consultant shall monitor the fiscal status of the contract and advise the CDOT Resident 

Engineer on a weekly basis of any need for supplementing their contract or negotiating an 

additional task order.  Failure to monitor contract status and provide timely notification 

may result in discontinuation of the consultant’s services on the project until a 

supplemental agreement can be affected. 

1.12 Project Standards  

All construction management and documentation shall be in accordance with the latest 

applicable versions of the Colorado Department of Transportation’s manuals, e.g., 

Construction Manual, Field Materials Manual, Colorado Department of Transportation 

Inspector's Checklist, Standard Specifications for Road & Bridge Construction, the 

Supplemental Specifications, applicable M & S Standards, and the plans and specifications 

currently in use when the construction project is advertised or revised under advertisement.  

Call CDOT’s Bid Plans Room at (303) 757-9313 to order or obtain additional information.  

All consultant construction management, inspection, or testing activities performed shall be 

as authorized by the CDOT Resident Engineer.   

For the purposes of this document, Construction Management, Inspection, and Testing 

shall be known as "the work" and references to "the specifications" shall include all 

applicable CDOT Standard Specifications for Road and Bridge Construction including 

Supplemental Specifications, Project Standard Revisions and Project Special Provisions, 

and project plans and specifications. 
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The Consultant shall maintain onsite copies of all applicable CDOT Standard 

Specifications for Road and Bridge Construction including Supplemental Specifications, 

Project Standard Revisions and Project Special Provisions, and project plans and 

specifications. 

 

1.13 Labor, Materials, Vehicles & Equipment 

The Consultant Assistant Project Engineer and inspectors shall be thoroughly familiar with 

CDOT’s specifications, manuals, forms, documentation.   

The Consultant shall provide each of their project staff members a written copy of the 

approved task order to ensure that they understand their duties and requirements for the 

project.  

Personnel provided by the Consultant who do not meet all of the specified requirements, or 

who fail to perform their work in an acceptable manner, shall be removed from the project 

when determined and directed by the CDOT Resident Engineer. If it is discovered that a 

consultant project employee is non-certified, CDOT will not pay for the Consultant 

employee’s time incurred during the non-certification period.  

The Consultant shall furnish all personnel, materials, equipment and transportation required 

to perform the work. Consultant personnel shall have appropriate vehicles (equipped with 

flashing amber beacon, proper personal protection safety equipment, and a cellular phone 

with a local phone number), computer and miscellaneous equipment (calculator, office 

supplies, safety equipment, etc.) required to perform the work.  Computer equipment shall 

have MS Word, MS Excel, MS Project and/or *Primevera, a communications package 

capable of transmitting and receiving electronic messages, an internet email address, and 

sufficient memory to load CDOT SiteManager and the most current versions of CDOT 

QPM programs . Office space will be provided by Contractor pay item or provided by 

CDOT.  The Consultant shall provide cell phones for the Resident Engineer, Project 

Coordinator, and any additional CDOT personnel assigned to the project.    

  (*if Primevera is used, the Consultant will obtain a license for use from CDOT) 

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to 

the approval of the CDOT Resident Engineer.  The Consultant shall assign personnel for 

the duration of the Contract subject to the approval of the Resident Engineer. 

  

1.14 Documentation 

Each of the Consultant’s personnel shall maintain a daily diary for each day they perform 

work on the project on an approved form. CDOT’s Form 103 or Automated Form 103a - 

Project Diary and Site Manager Diary (when Site Manager is used on the associated 

project).  The contents of the diary shall be brief using accurate statements of progress and 

conditions encountered during the prosecution of the work.  Editorial comments are not to 

be incorporated in the diaries or on any written correspondence applicable to the project.  A 

copy of the daily diary shall be available for the CDOT Resident Engineer within one 

working day of its date. 
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SECTION 2 

Construction Management Requirements: 

 

The following checklist shall be utilized to establish the Construction Management 
responsibilities of the individual parties for this project.  
 

Description of Task  Consultant CDOT 

 

1. Schedule, conduct, and prepare minutes of all Project Meetings as 
follows:  
 

 

  

 (a). Weekly Project Meetings X X 

 (b). Pre Survey Conference: X X 

 (c.) Construction Communications X X 

 (d.) Pre Work Conferences X X 

 (e.) Contractor Weekly Safety “Tool Box” Meeting X X 

 (f. ) Utility Coordination meetings X X 

 (g. ) Traffic Management meetings X X 

 (h.)  Environmental and Erosion Control meetings X X 

2. Construction Management:   

 a. Professional Engineer (PE) registered in Colorado, who will be “in 
responsible charge of construction “. 

 X 

 b. Approval of Consultant PE  X 

3. Public Relations   

 (a.) Prepare and coordinate with CDOT and others to publish and 

distribute public notices of all planned construction activities and 

schedules to the media, property owners, local residents, tenants, 

and any other appropriate stakeholders affected by the project. 

X X 

 (b.) Perform public relation tasks with appropriate individuals as 

requested by CDOT. 

X X 
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 (c.) Explain Construction and work with adjacent property owners 

to resolve issues that arise during construction. 

X X 

 (d.) Review and comment on Contractor’s Public Information 

Plan 

X X 

 

 

4. Construction Submittals: 
 

 
 

Note: This list is not all-inclusive and other submittals may require action as 
directed by CDOT. 

  

 (a.) CDOT Form #205 – Sublet Permit Application, - Review, comment 
and approve after Form #713 has been checked by the Region EEO 
Administrative Program Specialist. 

X X 

 (b.) Method of Handling Traffic – Review and approve X X 

 (c.) Progress Schedules- Review and approve X X 

 (d.) Method statements – Review and comment X X 

 (e.) Shop drawings per 105.02 – Review and submit to specialty unit X X 

 (f.) Working drawings per 105.02 – Review and submit to specialty unit X X 

 (g.) Other submittals per 105.02 – Review and submit to specialty unit X X 

 (h.) All EEO, Labor compliance requirements – Review and comment X X 

 (i.) Other submittals as directed – Review, comment and/or approve 
as needed. 

X X 

 (j.) Traffic Control Management plans – Review and approve X X 

 (k.) Construction inspection including calculations, measurements, 
and documentation of interim and final pay quantities – Review, 
comment and approve. 

X X 

 (l)  Prepare CDOT Form 105 – Construction Memo for review, 
comment and approval. 

X X 

 

 

5. Perform required EEO/AA/DBE/OJT or labor compliance tasks as 
requested as follows: 

  

 (a) Conduct Contractor/Subcontractors reviews to ensure conformance 
with the Equal Employment Opportunity (EEO)/Affirmative Action 
(AA)/DBE/OJT requirements contained in the Contract. (Standard 
Special Provisions, Project Special Provisions, and FHWA Form 1273) 

X X 
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 (b) Complete and submit to the CDOT Region EEO Administrative 
Program Specialist the required number of CDOT Form #280 - Equal 
Employment Opportunity and Labor Compliance Verification. 

X X 

 (c) Monitor DBE participation to ensure compliance with the 

"Commercially Useful Function" requirements. 

X X 

 (d) Complete and submit to the CDOT Region EEO Administrative 
program Specialist the applicable number CDOT Form #200 - OJT 
Training Questionnaire, when project utilizes OJTs. 

X X 

 (e) Check certified payrolls to verify compliance with Contract 
requirements. The checking shall be completed by project personnel 
trained in payroll checking. (Contact the Region EEO Administrative 
Program Specialist for training requirements.) 

X X 

 (f) Coordinate submittals by Contractor and all subcontractors of FHWA 
Form 1391 (Highway Construction Contractor's Annual EEO Report) to 
the CDOT Region EEO Administrative Program Specialist.  The Report 
is due to the Region EEO Administrative Program Specialist by August 
10 for all construction projects active during the last complete week of 
July. 

X X 

6. Materials:   

 (a) CDOT Form #250 - Materials Documentation Record:  X 

  I) Fill out and distribute CDOT Form #250 before the 
Contractor commences work.  

 X 

 II) Complete Form #250 after work is completed. Consultant 
Project Engineer shall stamp and sign final Form #250.  Distribute 
per instructions in CDOT Materials Manual. 

X X 

 (b) Approve changes to typical section (requires a CMO).  X 

 (c) Development, Checking, and Design mix approvals:  X 

 I) Concrete  X 

 II) Hot Mix Asphalt (HMA)  X 

 (d) Acceptance of manufactured products. X X 

 (e) Inspecting fabrication of structural steel and prestressed concrete 
structural components. PE inspects after delivery to site. 

X X 

 (f) Inspecting fabrication of bearing devices. PE inspects after delivery to 
site. 

N/A N/A 

 (g) Laboratory Check testing X X 

 (h) Acceptance testing  X  
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 (i) Independent assurance testing (Region Materials Laboratory will 
develop, complete, and distribute CDOT Form #379 - Project Independent 
Assurance Sampling Schedule.) 

 X 

 (j) Approve sources of materials in consultation with Region Lab. X X 

 (k) Ensure that COCs and CTRs have been submitted prior to 
installation. 

X  

7. Maintain time counts X X 

8. Maintain Project files for all documentation X  

9. Obtain, accept, and approve all required contractor submittals X X 

10. Review and submit shop drawings to specialty units X X 

11. Perform Traffic Control Inspections X X 

12. Approve traffic signal equipment X X 

13. Monitor Construction surveying X X 

14. Monitor ROW monumentation X X 

15. Prepare monthly estimates of the Contractor's work performed, materials 
placed or stockpile materials on hand in accordance with the Contract. 

X X 

NOTE: Only the CDOT Resident Engineer can approve and sign 
vouchers for interim and final Contractor pay estimates.  

  

16.  Review interim and final billings for Utility relocation work. X X 

NOTE: Only the CDOT Resident Engineer can prepare, approve and 
sign vouchers for interim and final Utility Company billings. 

  

17.  Prepare CDOT Form #90 - Contract Modification Order (CMO) and/or 
CDOT Form #94 Minor Contract Revision (MCR) including letter of 
explanation for CMO/MCR as requested by CDOT PE. 

X 

X 

NOTE: The Consultant may negotiate costs for extra work but only 
CDOT can approve costs. Only the CDOT Resident Engineer can 
approve and sign MCR/CMOs for modifying CDOT's Contract or 
paying the contractor. 
 

 
 

Only CDOT or FHWA can approve FederalAid funding for 
MCRs/CMOs. 
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18. Monitor project financial status and submit monthly, in a format 
acceptable to the Resident Engineer, such as CDOT Form #65a - Project 
Financial Status Report. 

X X 

19. Prepare and submit monthly progress reports to the Resident Engineer: 
CDOT Form #110a - Status of Active Construction Projects, and CDOT 
Form #517a - Status of Construction Project Finals. 

X X 

20. Prepare appropriate responses to Contractor, Subcontractor or supplier 
requests for information, submittals, disputes, claims, change notices, or 
other correspondence. 

X X 

21. Prepare response for CDOT Resident Engineer regarding Status of 
Claim.  

X X 

22. Prepare complete claim record. X  

23. Give oral or written presentation to the Resident Engineer, Program 
Engineer and the Region Director for claims 

X X 

24. Give presentation for Dispute Review Board or AAA Arbitration board. X X 

25. Conduct routine, random project reviews to ensure the project is being 
administered in accordance with the terms of the construction Contract. 

X X 

26. Conduct final project inspection of completed or unacceptable work and 
prepare punch list for final acceptance. 

X X 

27.  Complete and sign CDOT Form #473 X X 

28.  Complete the CDOT Form # 1199 check list at the project level X X 

29. Prepare and submit CDOT Form #1212a - Final Acceptance Report. X X 

30. Prepare final project acceptance letter and distribute per procedures in the 
CDOT Construction Manual. 

X X 

31. Advertise for final settlement.  (CDOT Staff Construction when CDOT is 
responsible.) 

 X 

32. Maintain accurate as constructed notes and prepare and distribute final as 
constructed plans per procedures in the Construction Manual. 

X X 

 

33. Check final quantities, final plans, and the final pay estimate. X X 

NOTE: Only CDOT can sign final pay estimate sheets and voucher   

34. Generate or verify final earthwork quantities. X X 
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35. Check material records on a weekly basis. X X 

36. Submit final materials certification (CDOT Form # 473) X X 

37. Obtain and review CDOT Form #17 - Contractor DBE Payment 
Certification from the Contractor and submit to Region Finals Engineer. 

X X 

38. Complete and submit CDOT Form #950 - Project Closure.  X 

39. Submit original of all project records to the CDOT Resident Engineer for 
review.   Required revisions will be completed by the CPE.  (CDOT will 
retain the project records for six years from date of project closure.) 

X X 
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SECTION 3 

Inspection Requirements: 

 

3.1 General Work Description  

The consultant shall provide support to the CDOT and Consultant project staff through 

assignment of personnel to construction inspection responsibilities. Inspection work shall 

conform to the CDOT Construction Manual, the Inspector Checklist and SiteManager 

(when applicable on the project). Inspection responsibilities include but are not limited to 

the following: 

  

3.2 Personnel Qualifications 

Consultant inspectors shall meet the certification requirements as listed in Table A located 

at the end of this document, and as follows: 

● The inspector (s) must be certified per Chief Engineer’s letter dated August 24, 2005.  

Copies of current certifications must be provided to the Resident Engineer prior to 

acceptance to the project.    

 The qualification program can be accessed at: 

 http://www.dot.state.co.us/CHRMEmpCorner/empdev.cfm 

● The inspector (s) must report with the following equipment; 25ft. tape measure, 100ft. 

tape measure, measuring wheel, 4ft. level, 10 ft. straight edge, digital camera, round and 

flat shovel, string line, calculator, July 2006 M&S Standards, 2005 Standard 

Specifications for Road and Bridge Construction, MUTCD Part 6, CDOT Construction 

Manual including all revisions and updates., and a set of Project plans and Specifications. 

This list may to be amended as needed for specific needs on the project. 

 

3.3 Construction Inspection Requirements 

The consultant Inspector shall assist the CPE in performance of the following Construction 

activities: 

 Prepare and transmit updates of construction activities to the CDOT Public 

Information Office. 
 

 Periodic reports and billings required by CDOT Procedural Directive 400.2. 
 

 Perform initial, in-progress, and final inspections of work in progress including interim 

and final field measurements. 
 

 Monitor contractor payroll compliance. 

 Participate in weekly progress meetings with contractor, subcontractors, utility 

companies and other interested parties. 
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The following environmental related items shall be monitored on a daily basis. 
 

● Project compliance with Environmental Requirements to minimize all 

construction related impacts to the unique, natural, visual, and cultural 

characteristics of the environment.  Activities to be monitored will include drilling 

and blasting, shotcrete application, environmental monitoring of turbidity, 

staining and seeding and planting. 

● Wetlands protection and encroachment.  

● Environmental conditions and BMPs, ensuring that the Stormwater Management 

plans are properly implemented and maintained. 
 

 Check project documentation from the contractor. 
 

 Ensure that material certifications are submitted by the Contractor and approved 

prior to installation. 
 

Anticipate potential project problems and recommend solutions to the CDOT PE and 

the CDOT Resident Engineer. 
 

Review drawings and data submitted by the construction contractor and suppliers for 

conformance with the project specifications. 
 

Inform and obtain concurrence as needed from the CDOT PE regarding changed 

conditions/situations in the field, and maintain relative documentation for project 

records.  
 

Maintain accurate notes reflecting actual construction details to be used in preparation 

of “As-Constructed” plans. 
 

Communicate with adjacent landowners as required to resolve issues that arise due to 

construction. 
 

Ensure compliance with the Traffic Management Plan. 
 

Monitor compliance with and taking appropriate action to preserve safety on the 

project for all workers and traveling public in accordance with Method of Handling 

Traffic (MHT) and the Manual of Uniform Traffic Control Devices (MUTCD), 

OHSA, the project plans and specifications. 
 

Initial, follow up, and final inspections of work in progress including interim and 

final measurements.   

Photo document inspections during the course of the work. 
 

Notify contractors and CDOT PE of non-compliance with the contract plans and 

specifications. 
 

Perform special tests, investigations, or monitoring as required to document project 

item acceptance. 
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Prepare and complete inspection documentation required for development of progress 

payments for the contractor in accordance with prescribed CDOT procedures. 
 

Submit standard documentation reports no later than the following working day. 
 

Prepare routine correspondence to the contractor, CDOT Staff, local agencies, etc. 
 

Provide liaison and communication to Contractor field crews. 
 

Assist in preparing punch lists of uncompleted work, non-conformance reports, and 

deficiency reports. 
 

Prepare final “As Constructed” plans during construction and upon project 

completion. 
 

Miscellaneous related duties as requested by the CDOT PE. 
 

Assist in preparing responses to contractors' and suppliers' requests for information, 

submittals, change notices, claims, and correspondence.   

 

Some inspection activities will require the coordination with CDOT Environmental staff.  

3.4  Documentation 

CDOT’s Automated Form 103a – Project Diary shall be used, unless otherwise approved 

by the Engineer.  The contents of the diary shall be brief and accurate statements of the 

progress and conditions encountered during the prosecution of the work.  Editorial 

comments are not to be incorporated in the diaries or on any written correspondence 

applicable to the project.  A copy of the daily diary shall be given to the Engineer within 

one working day of the date on the diary. 

The Consultant’s project assigned personnel shall each maintain notes, workbooks, records, 

or other documentation, on an ongoing basis, for the duration of the project. 

 

The Consultant’s project assigned personnel shall submit all documentation as described in 

the Construction Manual prior to Contractor pay estimates being generated. 

3.5  Submittal of Documentation  

Documentation required at project end or suspension shall be submitted to the CDOT Resident 

Engineer within 20 working days after the date of work ending.  Failure to submit the required 

final documentation may result in the withholding of Consultant’s payments until the 

documentation is received. 
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Appendix 1 

Table A 

Required Qualifications for Inspectors and Testers 

 

Consul
tantt 

Person
nel 

WAQ
TC 

Soils 

ACI 
Field 

Testin
g 

Techni
cian 

ACI 
Transport

ation 
Construct

ion 
Inspector 

CRM
CA 

Pave
ment 

Inspec
tor 

ACI 
Lab 

Techni
cian 

ACI 
Streng

th 
Techni

cian 

Test
er  

CAP
A  

Lab
Cat 

Inspe
ctor 

CAPA  
Inspe
ctor 

CDOT  
Core  
Curric
ulum 

Erosio
n 

Contro
l 

Superv
isor 

 

            

   In-
Training 

Inspec
tor 

     3 
Testin

g 
Eleme

nts 

 

Tester X X    X X X    

Inspect
ors 

X     *X *X       X X X 

            

 
 
 
*Certification in either the ACI Transportation Construction Inspector program or the CRMCA Pavement 
Inspector program is acceptable. 
 
ACI Strength Testing Technician certification is required to conduct flexural strength testing. 
 


